

Annex "D"

**PHILIPPINE RECLAMATION AUTHORITY**

**I. STRATEGIC INITIATIVE PROFILE I**

Name of Project : Consultancy services for the detailed engineering design for the construction of one (1) internal road at Superblock B, CBP-1A and rehabilitation of PDMB, Diokno Ave. and Asean Avenue

Contact Person/ Project Team Head :

Project Description : Hiring of consultant for the preparation of detailed engineering design for the construction of one (1) road at Superblock B, CBP-1A internal road and rehabilitation of PDMB, Diokno Ave. and Asean Avenue

Project Milestones :

Activities	Timeline		Budget	Funding Source	Status
	Start	End			
1 Pre-Procurement Conference	Sep. 2019	Sep. 2019	P 2.013M	Corporate Operating Budget for CY 2019	
2 Adv./ Posting of R.E. Interest	Sep. 2019	Sep. 2019			
3 Eligibility Check & Shortlisting	Sep. 2019	Oct. 2019			
4 Pre-Bid Conference	Oct. 2019	Oct. 2019			
5 Deadline of Submission and Receipt of Bids	Oct. 2019	Nov. 2019			
6 Bid Opening	Nov. 2019	Nov. 2019			
7 Technical Evaluation	Nov. 2019	Nov. 2019			
8 Approval of Ranking by HoPE	Nov. 2019	Nov. 2019			
9 Notification for Negotiation	Nov. 2019	Nov. 2019			
10 Negotiation	Nov. 2019	Dec. 2019			
11 Post Qualification	Dec. 2019	Dec. 2019			
12 Approval of Resolution/ Notice of Award	Dec. 2019	Dec. 2019			
13 Contract Preparation and Signing	Dec. 2019	Dec. 2019			
14 Issuance of Notice to Proceed	Dec. 2019	Dec. 2019			
15 Design Proper	Dec. 2019	Feb. 2020			
16 Completion of Design	Feb. 2020	Feb. 2020			

Measures Affected :

**II. STRATEGIC INITIATIVE PROFILE II**  
(Repeat discussion following format above)

Note :  
Strategic initiatives are time-bound projects to help the organization achieve its Strategic Objectives.