

PHILIPPINE RECLAMATION AUTHORITY

I. STRATEGIC INITIATIVE PROFILE I

Name of Project: Baseco Reclamation Project

Contact Person/Project Team Head: Engr. Diomedes M. Tan

Project Description: 40-Hectare Reclamation Project

Project Milestones:

Activities	Timeline		Budget	Funding Source	Status
	Start	End			
Complete pre-bid requirements and Posting request for expression of interest (RFEI) for preparation of feasibility study, environmental impact study (eis), detailed engineering design and tender/ bidding documents	Jan 2017	Dec 2017	PhP 39,405,000.00	PRA Corporate Funds	On-target
Bidding process and Award, Signing of Contract and Issuance of Notice to Proceed	Jan 2018	Dec 2018			
Contract Implementation for Consultancy Services	Jan 2019	July 2019			
Bidding Process for Hiring of Contractor for Implementation of Infrastructure Contract	August 2019	March 2020			
Contract Implementation and Monitoring	April 2020	April 2022			
TOTAL					

Measures Affected: SM 2: Reclamation of 40-Hectare Baseco Reclamation Project

PHILIPPINE RECLAMATION AUTHORITY

I. STRATEGIC INITIATIVE PROFILE II

Name of Project: Sand Exploration and Geo-Scientific Survey

Contact Person/Project Team Head: Engr. Diomedes M. Tan

Project Description: 30,000 Hectares Marine Borrow Area

Project Milestones:

Activities	Timeline		Budget	Funding Source	Status
	Start	End			
BAC Review and PRA Board approval of the Bid Documents; Publication and Bid Process on-going.	Jan 2017	Dec 2017	Php 17,998,680.00	PRA Corporate Funds	On-target
Bidding Process and Award, Signing of Contract and Issuance of Notice to Proceed	Jan 2018	Jun 2018			
Contract Implementation for Consultancy Services	Jul 2018	Feb 2019			
TOTAL					

Measures Affected: SM 1: Exploration and Geo-Scientific Survey/Investigation of marine sand quarry areas for issuance of Government Seabed Quarry Permit (GSQP) by the DENR-MGB